

(145)

24 May 1948

MEMORANDUM

From: Industrial Engineering Officer  
To: Shipyard Commander

Subj: Demolition (or removal) of Surplus Buildings and Shacks, Progress report on

1. Sixty-seven buildings, surplus to the needs of the Shipyard, have been demolished (or removed) as of the last report, 8 March 1948.
2. The following buildings and shacks have been demolished or removed since the last report:

<u>Item</u>	<u>Building</u>	<u>Location</u>	<u>Use</u>	<u>Removed or Demolished</u>
77	305	Morrell & 3rd (Moved to rear of Bldg 210)	Movable Cafeteria	28 April 1948
84	Shed	W. End betw. Berth 55-56	Shop 11-26 Service	15 April 1948
85	"	W. End betw. Berth 57-58	"	"
86	"	W. End betw. Berth 59-60	"	"

3. The following buildings and shacks are scheduled for demolition, or removal, from the Yard working areas, upon completion of pending moves or consolidation of the activities as listed:

<u>Item</u>	<u>Building</u>	<u>Location</u>	<u>Use</u>	<u>Available for Removal or Demolition</u>
60	307	S. of Gun Mole	Temp. Veh. St'g. WAA	Open
63	701	W. of Bldg. 400 (This material will be installed in Bldg. 351, when completed.)	Temp. St'g. Rad. Lab.	"
75*	313	Morrell & 3rd (To be relocated)	Ind. Lab.	"
73*	322	Morrell & 3rd	"	"
74*	313a	"	"	"
53*	309	"	"	"
		(Previously assigned as #75)		
101	703	Salvage Yard	Yard Office	Open
		(Demolish after Bldg 702 becomes available.)		

\* To be used by Rad. Lab. until Bldg. 351 is ready for occupancy.

11-2

<u>Item</u>	<u>Building</u>	<u>Location</u>	<u>Use</u>	<u>Available for Removal or Demolition</u>
76	---	Morrell & 3rd	Temp. Latrine	Sept. 1, 1948
79	Shack	H St.(back of Bldg. 506)	Radioactive Material	May 10, 1948
80	"	H St.(back of Bldg 506, will be moved to Bldg 704 & used for Lab.operations)	Radioactive Material	"
89	706	I St. Scrap Yard Area	Cement Shed	"
90	434	Hussey & 3rd Sts.	Temp.Supply Bldg	Open
91	Shack	Back of Bldg 505	Paper Supplies	May 24, 1948
92	"	N.W. of DD7 (Move to Field Yard Area)	Fleet Landing Office	Sept 1, 1948
93	"	N. of 307	Contr. Shack	May 15, 1948
94	"	N.W. of Bldg 130	Paint Shack	May 10, 1948
95	Canvas Covered Shed	N.W.Cor.of Bldg 351 (To be demolished by Prod.Dept.)	Stg.	May 25, 1948
96 <sup>a</sup>	Bldg mrkd G.M.T.	Cor. 3rd & Gunmole	Contr. Shack	August 1, 1948
97	Bldg mrkd "Warehouse"	E.of Bldg 307 (The leanto part will be torn down by contr.)	Contr. Shop	July 1, 1948
98	Shack	E. of Bldg 307	Contr.Carpenter Shop	June, 1948
99	"	S.W. of 307	Contr. oil house	"
	(mrkd #1)			
32	Shack	2nd & H Sts.	Contr. Shack	July 1, 1948
	(mrkd #32)			
39 <sup>a</sup>	Shack	2nd & H Sts.	"	"
	(mrkd #39)			
100	Shack	Berth 18	Service Shack	May 24, 1948
	(mrkd #U)	(to be burned)		

4. (a) The following sheds and shacks located in the Public Works and Supply Yard areas\*\* (previously removed from the Industrial area) can not be profitably salvaged, and are to be burned on the burning dump:

Identification  
Mark

A, C, I  
L, M, N, O, J

Building

3 Shacks  
5 Time Sheds (open ends)

Available

May 20, 1948  
"

- \* 7 small shacks and canvas covered shed located in back of Bldg 96, and 1 shack (marked #2) at 2nd & H Sts., will be removed or demolished by the contractor, approximately 1 July 1948. The small contractor shacks located near Bldg 521 will be removed by the contractor upon completion of their job.
- \*\* The following empty shacks located in the Public Works Field Stg. area will not be destroyed at this time: Shacks marked #11, P, G and the metal shack located near the burning dump.

<u>Identification Mark</u>	<u>Building</u>	<u>Available</u>
D, E, F	3 green colored open end sheds	May 20, 1948
#24	Shack	"
K	Open shed (beams may be salvaged)	"

(b) The following metal (open end) sheds and shacks located in the Public Works and Supply Yard areas are to be scrapped:

<u>Identification Mark</u>	<u>Shack</u>	<u>Available</u>
H, T	2 metal shacks	May 20, 1948
Q, R, S	3 (open end) metal sheds	Open
V	1 " " " "	May 20, 1948

5. The buildings listed in paragraph three (3) and four (4) above will complete the current demolition or removal of structures surplus to the Shipyard's needs. There are a few buildings which have not been scheduled for demolition because they are still being used, and dates thereto cannot be set at this time, -- e.g., buildings located in the Supply area; field storage areas.

*[Handwritten Signature]*  
 J. C. LOMBARDI

cc: 140, 145 (3 copies), 300, 350 (3 copies for Shops interested), 360, 364, 400, 401, 415, 443, 444, 450 (2 copies), 454 (2 copies), 464, 484, 481, 500, 560, -- 800, 345, 370, 390