Contractual Administrative Procedures

Table of Contents

	<u>Page</u>
Technical Representatives	4-1
Contracting Officer's Representative (COR) and Navy Technical Representative (NTR)	4-1
A&E Invoicing Procedures	4-1
Payment Policy	4-1
Payment Requests	4-1
Invoice Submission Instructions	4-2
Final Payment Instructions	4-3
Instructions for Completing Contractor's Invoice NAVFAC 7300/30 (REV 1/02)	4-4
Instructions for Completing Contractor Performance Statement NAVFAC 7300/31 (REV 2/01)	4-7
Instructions for Completing Contractor's Release NAVFAC 4330/7 (6/72)	4-9
Note: Blank Forms - Contractor's Invoice NAVFAC 7300/30 (REV	
1/02, Contractor Performance Statement NAVFAC 7300/31 (REV	
2/01), and Contractor's Release NAVFAC 4330/7 (6/72) are	
available at	
http://www.lantdiv.navfac.navy.mil/servlet/page? pageid=6108& dad=lantdiv& schema=LANTDIV	
under the CI-Design Forms Directory.	

Technical Representatives

Contracting Officer's Representative (COR) and Navy Technical Representative (NTR)

The COR and NTR will act as the Contracting Officer's representatives for technical matters providing technical direction and discussion as necessary with respect to the specification or statement of work, and monitoring the progress and quality of contractor performance. The COR and NTR are not Administrative Contracting Officers and do not have authority to take any action, either directly or indirectly, that would change the pricing, quantity, place of performance, delivery schedule, or any other terms and conditions of the contract; or to direct the accomplishment of effort which goes beyond the scope of the statement of work in the contract.

When, in the opinion of the contractor, the COR and NTR request effort outside the existing scope of the contract, the contractor shall promptly notify the Contracting Officer in writing. No action shall be taken by the contractor under such direction until the Contracting Officer has issued a modification to the contract or has otherwise resolved the issue.

Copies of all contract correspondence (without enclosures) are to be provided to the COR and the Contract Specialist.

A&E Invoicing Procedures

Payment Policy

It is our policy to process partial payments at significant stages of work completion identified in the contractual Appendix A project scope. Payment requests are generally processed concurrent with a review submittal (i.e., concept, 35%, 100%, final, etc.) required by the Appendix A. Partial payments may be submitted and processed for work other than scheduled review submittals when accompanied by adequate evidence of progress.

For Indefinite Quantity Contracts, each Contract Task Order (CTO) will be considered as a separate contract and must be invoiced for individually (e.g., if you request payment for CTOs 0001, 0003, and 0005, you must submit 3 separate requests for payment).

When submitting requests for payment, it is preferred that the amounts requested be in even dollars – no cents.

Payment Requests

Invoices are processed by the A&E and Construction Contract Division (Code AQ2) Voucher Examiners. All design and engineering service contracts will be processed by Code AQ22G. All environmental and planning contracts will be processed by Code AQ132.

Payment requests are to be submitted utilizing the Contractor's Invoice (NAVFAC Form 7300/30 (REV 1/02)) accompanied by the Contractor Performance Statement (NAVFAC Form 7300/31 (REV 2/01)). Submit only one (1) copy of each form.

Professional Services Guide JULY 2004

Submit all invoices electronically to the e-mail addresses shown below:

Design and Engineering Services Contracts: brenda.d.williams@navy.mil

Environmental and Planning Contracts: james.t.randall@navy.mil

Prior to submitting an invoice package for payment, supporting progress submittals must have been forwarded to the cognizant Project Manager (PM). Progress submittals are the evidence supporting that the work has been completed (i.e., copy of plans, studies, reports, field notes, minutes of meetings held).

Upon receipt of the Contractor's Invoice/Contractor Performance Statement, the Voucher Examiner initiates action to the appropriate PM and/or Architect-in-Charge (AIC)/ Engineer-in-Charge (EIC)/Planner-in-Charge (PIC) for validation that the work being invoiced has been completed satisfactorily. Subsequent to confirmation from the PM and/or AIC/EIC/PIC that the Contractor has met the terms of the contract Appendix A, the invoice is submitted for payment. In the event payment has been denied by technical personnel, written notification with justification of payment denial is forwarded to the Contractor.

The entire invoice process has a 30 calendar day allowance for completion beginning with the date the invoice is received by Code AQ2, and ending with the date the check is issued to the Contractor (excludes mailing time). Telephone inquiries regarding the status of an invoice may be made approximately 36 calendar days after submittal as follows:

Code AQ22G: Telephone 757-322-8273

Code AQ132: Telephone 757-322-8277

Instructions for completion of the invoice forms along with sample formats are provided herein. To avoid time delays and/or return of an incomplete package, invoices must be submitted as instructed. Any additional questions you have involving the completion of the invoice forms may be directed to the appropriate Voucher Examiner at the telephone number listed above.

INVOICE SUBMISSION INSTRUCTIONS

Detailed clarification is outlined on the sample formats provided herein for both the Contractor's Invoice and the Contractor Performance Statement forms. Microsoft Word and/or Excel should be used to fill out the forms. The following briefly identifies mandatory information required to successfully process the invoice package:

CONTRACTOR'S INVOICE

Must identify a point of contact, e-mail address, and telephone number

Must have a digital signature

CONTRACT PERFORMANCE STATEMENT

a. Modifications to Contracts and CTOs are to be identified as separate "line items" and will be handled as such. List dollar figures separately and DO NOT include these figures in the original Contract or CTO value.

Professional Services Guide JULY 2004

- b. A&E Contract Number and Modification Number; and CTO and Modification to CTO Number are REQUIRED.
- c. Each line item (from columns (3), (4), (5), (6) and (7)) MUST BE extended and totaled at the bottom.
- d. The Contractor Performance Statement shall detail all the services required by the contract line item; e.g., engineering services shall be further broken down to identify field investigation, soil borings, survey/plotting, rendering, etc.
- e. The final sheet of the Contractor Performance Statement MUST INDICATE the contract grand totals as they correspond to the Contractor's Invoice.

Estimated Cost - Column (3): Total value of the Contract including all executed Modifications. CTOs and Modifications to CTOs.

Percentage Complete - Column (4): Percentage of all work completed for the total contract value.

Value - Column (5): Total dollar value of the percentage of work completed in Column (4).

Prior Report - Column (6): Total Dollar Value Paid to Date

This Period – Column (7): Total Dollar Amount being requested by this Invoice

FINAL PAYMENT INSTRUCTIONS

Completion of all contractually obligated work and confirmation that no further work will be added to the contract, constitutes submittal of a final invoice. In addition to the invoice package identified above, a Contractor's Release (NAVFAC 4330/7 (6-72)) (2 copies with original signatures) must accompany your invoice for final payment. Final payment will not be processed without receipt of this form.

INSTRUCTIONS FOR COMPLETING CONTRACTOR'S INVOICE NAVFAC 7300/30 (REV 1/02)

(Numbers in parenthesis correspond to the form)

(1) Complete Name and Remittance Address of the firm **as shown on the contract document**.

In the event that the firm has changed its remittance and/or mailing address since the execution of the contract, a formal request for a change of address signed by a firm official must accompany the invoice. Upon receipt of this request, an administrative contract modification will be issued changing the contractor's remittance address.

- (2) Date Initiated (Submitted)
- (3) Duns Number

Can be found at the Central Contractor Registration web site located at: http://www.ccr.dlis.dla.mil/

(4) Invoice Number

Assign Invoice Numbers chronologically (i.e., 0001, 0002, 0003, etc.). If a previous invoice has been denied payment, use the next sequential unused Invoice Number. Do not reuse the denied Invoice Number.

(5) Cage Code Number

Can be found at the Central Contractor Registration web site located at: http://www.ccr.dlis.dla.mil/

- (6) Point of Contact, E-mail Address and Telephone Number for this CTO
- (7) Contract Specialist: LANTNAVFACENGCOM Code AQ___

Design and Engineering Services: AQ22G

Environmental and Planning: AQ132

- (8) Contract Number
- (9) Task Order Number

Only for Indefinite Quantity Contracts

(10) Total Dollar Value of the Contract

This figure represents the **total value of the contract** including all executed Modifications.

For IDIQ contracts, this figure represents the total value of the specified task order including all executed Modifications to the CTO.

Professional Services Guide JULY 2004

(11) Percentage of Performance Complete

This figure represents the percentage of all work completed for the **total contract** value or total CTO value.

- (12) Value of Completed Performance for the CTO or contract
 - This figure represents the total dollar value of the percentage of work completed in (11) above.
- (13) Total Dollar Value **Paid** to Date for the CTO or contract
- (14) Total Dollar Amount being requested by this Invoice
- (15) **Digitial** signature of authorized Company Official
- (16) Date when signed
- (17) Taxpayer Identification No.
- (18) Electronic Funds Transfer (EFT) Banking Information

 If applicable

NAVAL FACILITIES ENGINEERING COMMAND

_	CTOR'S INVOICE			
From		Main St, Virginia Beach, VA		Date (2) June 22, 2004
Duns#	(3) 12-345-7890 (5) 1ABC2		invoice inum	nber (4) 0001
Cage Code	(3) TABC2			
POC/Telepho	ne/Email for this Invoice:	(6) Mr. J. D. Doe/757-33	3-9999	
То:	Contract Specialist:	(7) AQ22G		
Below is a St	tatement of Performance	e under Contract <u>(8) N6</u>	2470-04-D-0001 at	Task Order # (9) 0002
	e provides breakdown of t	his statement of performan		
	alue of contract/task orde			\$ (10) 390,758
	tage of performance com		(11) 78%	
	of completed performance			\$ (12) 305,383
D. Less to	tal of prior payments			\$ (13) 263,091
E. Amoun	t of this invoice			\$(14) 42,292
		Signature and Title:		15
			Signature of Authoriz	ed Representative
		Date:	(16) June 22, 200	04
	ntification No. (TIN): (17)			<u> </u>
Electronic Fur	nds Transfer (EFT) Bankir	ng Information (if applicable):	(18)	
0 FIDOT FI	UDODOEMENT		5	
2. FIRST EI	NDORSEMENT			na Accentance Certification
			Receipt ai	nd Acceptance Certification
From:			Receipt at	Ta Acceptance Certification
From: DFAS	8	llows:	кесеірі аі	nd Acceptance Certification
From: DFAS	S t is recommended as fo		кесеірі аі	id Acceptance derimentalis
From: DFAS	8		песеірі аі	na Acceptance Certification
From: To: DFAS 1. Paymen A. Amoun	S t is recommended as fo		- Neceipt а	To Acceptance Certification
From: To: DFAS 1. Paymen A. Amoun	t is recommended as fo t of work completed to (da			S
From: To: DFAS 1. Paymen A. Amoun	t is recommended as fo t of work completed to (da Retention \$ Other Deductions \$			S S
From: To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi	Retention Other Deductions al revious payments			5 5 5
To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pr E. Certifie	t is recommended as fo t of work completed to (da Retention \$ Other Deductions \$ al		9	5 5 5
To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less prince E. Certifie	Retention Other Deductions al revious payments	ate)on To	9	5 5 5
From: To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse	Retention \$ Other Deductions \$ al revious payments d amount for payment # d contract time (if applicable	on To		5 5 5
From: To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse	Retention \$ Other Deductions \$ al revious payments d amount for payment # d contract time (if applicable	on To		5 5 5
From: To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse	Retention \$ Other Deductions \$ al revious payments d amount for payment # d contract time (if applicable	ate)on To		5 5 5
From: To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse	Retention \$\frac{\$}{\$}\$ Other Deductions \$\frac{\$}{\$}\$ revious payments ad amount for payment # d contract time (if applicable Signature: Signature of Aut	on To	O#	Date:
To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse	t is recommended as for t of work completed to (date of work completed to (date of work compl	on To	O#	Date:
From: To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse Name and Ti Phone and	t is recommended as for the of work completed to (date of work completed to (date of work com	on To	O#	Date:
From: To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse Name and Ti Phone and	t is recommended as for t of work completed to (date of work completed to (date of work compl	on To	O#	Date:
To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse Name and Ti Phone and 1. Certify that been applied	t is recommended as for to f work completed to (date of work completed to (date of w	on To	O# \$\frac{3}{5}\$\$ ted in appropriate according CRN), available funds	Date:
To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse Name and Ti Phone and 1 certify that been applied amount	t is recommended as for to f work completed to (date of work completed of w	on To	ted in appropriate according CRN), available funds a invoice is correct and	Date: Date: Date: Dunting system and changes have have been decremented for the proper for payment.
To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse Name and Ti Phone and 1 certify that been applied amount	t is recommended as for t of work completed to (date of work completed on the work completed of work completed of work completed of work completed of work completed on the work completed of work completed on the work completed of work completed on the work completed of work completed on the work compl	on To	ted in appropriate according CRN), available funds a invoice is correct and	Date: Date: Date: Dunting system and changes have have been decremented for the proper for payment.
To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse Name and Ti Phone and 1. Certify that been applied amount applied amoun	t is recommended as for to f work completed to (date of work completed of w	on To on To on To con To c	ted in appropriate according CRN), available funds a invoice is correct and	Date: Date: Date: Date: Date: Date: Date:
To: DFAS 1. Paymen A. Amoun B. Less: C. Subtota D. Less pi E. Certifie F. Elapse Name and Ti Phone and 1. Certify that been applied amount applied amoun	t is recommended as for the accounting data provided is do to the appropriate accounting froved for disbursement and will signature: Signature: Signature of Autothe accounting data provided is do to the appropriate accounting froved for disbursement and will signature: Signature of Autothe accounting data provided is do to the appropriate accounting data provided is dispursement and will signature: Signature of Autothe (typed):	on To	ted in appropriate according CRN), available funds a invoice is correct and	Date: Date: Date: Date: Date: Date: Date:

• INSTRUCTIONS FOR COMPLETING CONTRACTOR PERFORMANCE STATEMENT NAVFAC 7300/31 (REV 2/01)

(Bold numbers in parenthesis correspond to the form)

•	Hea	der	Info	rmation

- (1) Contract Number and Task Order Number (if applicable)
- (2) Beginning Sheet Number
- (3) Ending Sheet Number
- (4) Period Ending

Column Information

(5) Cost Category

This number represents the actual contract action; i.e., Award, Modification, CTO or Modification to CTO as shown on the actual contractual document

- (6) CLIN #, SLIN# OR ACRN#
- (7) Description of Line Item Services

The Contractor Performance Statement shall further detail all the services required by the contract line item; e.g., engineering services shall be further broken down to identify field investigation, soil borings, survey/plotting, rendering, etc.

(8) Estimated Cost

Total Dollar Amount of Negotiated Line Item

(9) Percent Complete

Percentage of Work Completion including the Work being Invoiced

(10) Value

Total Dollar Amount of Work Completed including the Work being Invoiced

(11) Prior Report

Total Dollar Amount Paid Prior to this Invoice

(12) This Period

Total Dollar Amount being requested by this Invoice

CONTRACT PERFORMANCE STATEMENT

CONTRACT	(1) N62470	0-04-D-0001	
Sheet (2) 2	of	(3) 2	•
Period Ending	(4) June 2	22. 2004	

LOCATION:

	/IN.	TO BE COMPLET	ED BY CONTRACTOR	3					R	OICC USE ONLY	
Cost Category	CLIN #, SLIN #, or ACRN #	Description	Estimated Cost	% Complete	Value	Prior Report	This Period		Approved Gov't Amount if Different from C		
								%	Value	Prior Report	This Period
(1)		(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)
(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)				
0002	(0)	0% - FACD	(0)	(3)	(10)	(11)	(12)				
0002		Direct Design	60,580	100%	60,580	60,580					
		Engineering Services	119,517		119,517	119,517					
		Travel & Subsistence	10,252		10,252	10,252					
		Subtotal	190,349		190,349	190,349					
0002-01		FACD - 35%									
0002-01		Direct Design	60,580	100%	60,580	54,522	6,058				
		Engineering Services	20,244		20,244	18,220	2,024				
		Travel & Subsistence	4,208	100%	4,208	10,220	4,208				
		Subtotal	85,032		85,032	72,742	12,290	-			
		Subtotai	65,032		65,032	12,142	12,290				
0002-03		35% - Final									
		Direct Design	60,580	10%	6,058	0	6,058				
		Engineering Services									
		35% Review Meeting	10,483	10%	1,049	0	1,049				
		Topographic Survey	5,483								
		Printing	483		596	0	596				
		Travel & Subsistence	6,492								
		Subtotal	83,521		7,107		7,703				
0002-04		Engineering Services	29,462	70%	20,623	0	20,623				
		Travel & Subsistence	2,394		1,676	0	1,676				
		Subtotal	31,856		22,299	,	22,299				
Totals			\$390,758	78%	\$305,383	\$263,091	\$42,292				
						Undis	tributed Charges-M	laterial Other			
							Grand	Totals			

Remarks:

Signature:	Date:
Signature of Authorized Representative	
Name and Title (typed):	
Phone and address:	
(iaw FAR 32.905)	

• INSTRUCTIONS FOR COMPLETING CONTRACTOR'S RELEASE NAVFAC 4330/7 (REV 6/72)

(Numbers in parenthesis correspond to the form)

- (1) Contract Number
- (2) Total Dollar Value of the Contract

This figure represents the **total value** of the Contract including all **executed** Modifications, Contract Task Orders and Modifications to Contract Task Orders.

- (3) Total Dollar Value **Paid** to Date
- (4) Total Dollar Amount to be paid by Final Invoice
- (5) Date of Final Release Execution by Company Official
- (6) Complete Name of the firm as shown on the contract document.
- (7) Original signature of Company Official
- (8) Typed Title of Company Official
- (9) **Original** signature of Witnesses

In the event the Company is not Incorporated, two witnesses are required

(10) Certifiicate

If the Company is Incorporated, the Secretary of the Corporation must sign the final release and affix the Corporate Seal.

CONTRACTOR'S RELEASE UNDER CONTRACT (1) N62470-98-D-0001

KNOW ALL MEN BY THESE PRESENTS: In	consideration of the p	remise and the sum	of <u>(2) Six hundr</u>	red ninety-four
thousand seven hundred sixty-six and 00/100 dollars		\$	694,766.00	lawful
money of the United States of America (hereinafter called	ed the "Government")	(3) Five hundred for	ty-seven thousa	nd four hundred
eight and 00/100 dollars		\$ 546,408.00	of whic	h has already
been paid and (4) One hundred forty-seven thousand the	nree hundred fifty-eigh	nt and 00/100 dollars	3	
	\$ 1	147,358.00	of which is to	he naid
by the Government under the abovementioned contract itself, its successors and assigns, remise, release and for and from all liabilities, obligations and claims whatsoever	, the undersigned con prever discharge the C	ntractor does, and by Government, its office	the receipt of sa ers, agents and e	id sum shall, fo
IN WITNESS WHEREOF, this release has been witnesses:	en executed this <u>(5)</u>	day of	20	
		(Contracto	r)	
(9)	BY:	(7)		
	TITLE:	(8)		
NOTE: In case of a corporation, witnesse	s are not required, bu	t certificate (below) n	nust be complete	ed.
	CERTIFICATE			
l <u>, (10)</u>	, certify that I am th	ne		
secretary of the corporation named as Contractor in the	foregoing release; that	at		who
signed said release on behalf of the Contractor was the	n		of said c	orporation; that
said release was duly signed for and in behalf of said co	orporation by authority	of its governing bod	ly and is within th	he scope of its
corporate powers.				
(Corporate Seal)				

NAVAL FACILITIES ENGINEERING COMMAND

1. CONTRA	ACTOR'S INVOICE		Invoice Date
Duns#			Invoice Number
Cage Code			
POC/Telepho	one/Email for this Invoice:		
То:	Contract Specialist:		
	tatement of Performance under Contract		Task Order #
for The enclosure	e provides breakdown of this statement of pe	at erformance	
A. Total v	value of contract/task order through change		\$
	ntage of performance complete		%
	of completed performance		\$
	otal of prior payments nt of this invoice		<u> </u>
L. Amour	it of this invoice		Ψ
	Signature an	d Title:	
		Sig	nature of Authorized Representative
		Date:	
Taynayar Ida	ntification No. (TIN):		
Electronic Fu	ntification No. (TIN):nds Transfer (EFT) Banking Information (if ap	plicable):	
	, , , , , , , , , , , , , , , , , , , ,		
	NDORSEMENT		Receipt and Acceptance Certification
From:	2		
To: <u>DFAS</u> 1. Paymer	ont is recommended as follows:		
	nt of work completed to (date)		\$
B. Less:	, ,		_ ·
	Retention \$		
	Other Deductions \$		
C. Subtot			\$
	revious payments ed amount for payment #	on TO#	\$
	ed amount for payment # ed contract time (if applicable)	on ro#	<u> </u>
т. шаръе			
	Signature: Signature of Authorized Representative		Date:
	Signature of Authorized Representative		
Name and T	itle (typed):		
Phone and	Address:		
3. PROMP	T PAYMENT CERTIFICATION		
been applie	the accounting data provided is accurate, funds have be do to the appropriate accounting classification reference proved for disbursement and will not be de-obligated and	number (ACRN	I), available funds have been decremented for the
	Signature:		
	Signature of Authorized Representative		
Name and T	itle (typed):		
Phone and			
		de appropria	ate Line Item # (CLIN, SLIN, or ACRN, etc.)

CONTRACT PERFORMANCE STATEMENT

								CONTI Sheet Period	RACT of Ending		
OCATIO	ON:										
		TO BE COMPLETE	D BY CONTRACTO	R					RO	DICC USE ONLY	
Cost Category	CLIN #, SLIN #, or ACRN #	Description	Estimated Cost	%	Value	Prior Report	This Period	%		t Amount if Different	from Contractor This Period
(1)		(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	Prior Report (10)	(11)
(1)		(2)	(3)	(4)	(5)	(0)	(1)	(0)	(9)	(10)	(11)
				-				1			
				-				1			
				-				1			
				-				1			
Totals											
otais				l l		Lind	stributed Charges-I	Material			
						Ond	stributed Orlarges i	Other			
							Grand	d Totals			
Remarks	:	Signature	Signature of Authorize	1.D					Date:		
		Name and Title (typed):					-				

(iaw FAR 32.905)

CONTRACTOR'S RELEASE UNDER CONTRACT _____

	\$	lawful money of the
Inited States of America (hereinafter called the "Government")		
	\$	of which has already
een paid and		
	\$	of which is to be paid
y the Government under the abovementioned contract, the under hall, for itself, its successors and assigns, remise, release and function mployees, of and from all liabilities, obligations and claims what ontract.	rsigned contractor do orever discharge the	es, and by the receipt of said sum Government, its officers, agents ar
IN WITNESS WHEREOF, this release has been executed	d this day of _	19
VITNESSES:		
	(Co	ntractor)
BY:		
TITL	.E:	
NOTE: In case of a corporation, witnesses are not requ	uired, but certificate (b	pelow) must be completed.
CERTIFICA	TE.	
l,, cert	ify that I am the	
secretary of the corpo		
		n behalf of the Contractor was then
who s	_	was duly signed for and in behalf o